

CRONOPROGRAMMA			
Sequenza	Descrizione	Data Avvio	Data Conclusione (entro il 31/12/2023)
1	Procedure di affidamento	01/09/2023	02/10/2023
2	Stipula contratto	02/10/2023	16/10/2023
3	Esecuzione contratto	16/10/2023	31/12/2023
4	Collaudo	01/12/2023	15/12/2023


 ALBERTO
 LOMBARDI
 ING.
 03.10.2023
 18:14:56
 GMT+01:00


 ROBERTO
 DE TOMA
 04.10.2023
 07:42:04
 UTC


 GENNARO
 VOLPE
 04.10.2023
 09:07:12
 GMT+01:00